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Current and Future Salt Disposal 
Units
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Anticipated SDF Closure Cap 
System

SRR-ORG-2010-00025, Rev. 2



4

Requirements

• SCDHEC Saltstone Disposal Facility Permit 
 Water-tight tank using engineered containment system

• Consent Order of Dismissal 
 Water-tight design to prevent infiltration during waste emplacement and 

limit infiltration after closure

• Performance Assessment
 Models 8” of Type V water-tight concrete for radionuclide/chemical 

transport
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Status

• SDU 2A and 2B are in the construction phase with initial 
acceptance testing currently in progress.

• As a result of hydrostatic testing with dye, SDU 2A  and 
2B have not demonstrated water-tightness to date.

• Engineering pathforward, recovery schedule, and cost 
are under development.
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Dampness at Floor Mud Mat Seam
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Actions

• Focused Management Attention

 Issue Meetings, War Room

• Resource Augmentation

Project Director Realignment

Additional Project Manager War Room Leadership

Corporate Reachback Support

• Engineered Improvements Team

Evaluation with Recommendation to Senior 
Management and DOE-SR by 7/31/2010

Necessary Project changes Implemented
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Disposal Unit 2B Water Tightness Test
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Summary

• Engineering Pathforward is under development

• A water-tight unit will be produced

• Expect to meet operational need date of October 
2011

• Lessons Learned will be applied to future units
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Acronym List

• DOE-SR Department of Energy, Savannah River

• FDC Future Disposal Cell

• SCDHEC South Carolina, Department of Health and 
Environmental Control

• SDF Saltstone Disposal Facility

• SDU Salt Disposal Unit

• SPF Saltstone Processing Facility

• SRR Savannah River Remediation LLC
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