



U.S. DEPARTMENT OF  
**ENERGY**

OFFICE OF  
**ENVIRONMENTAL  
MANAGEMENT**

# Integrated Priority List (IPL) Discussion

---

**John Lopez**

*Office of Integration & Planning*  
DOE-Savannah River

**Strategic & Legacy Management Committee**  
**Savannah River Site Citizens Advisory Board**

**December 8, 2015**

- Provide the CAB an understanding of how Environmental Management work activities are prioritized in the budget development process
- Request Stakeholder input from CAB on the development of the DOE-SR Budget for Fiscal Year 2018
- Fulfill Strategic & Legacy Management committee work plan requirement

# Development of EM Integrated Priority List

Per direction from the Principal Deputy Assistant Secretary for Environmental Management, Sites are to:

- Provide an opportunity for stakeholders to provide input on the sites prioritized activities as part of the budget development
  - This activity is referred to as the Integrated Priority List (IPL) process
- Include stakeholders recommendations along with their own recommended course of action with the budget submittal to DOE Headquarters

# Functional Areas of EM Mission : Program Baseline Summaries (PBS)

- PBS 11C Nuclear Materials Stabilization & Disposition
- PBS 12 Spent Nuclear Fuels Stabilization & Disposition
- PBS 13 Solid Waste Stabilization & Disposition, General Site Infrastructure
- PBS 14C Radioactive Liquid Tank Waste Stabilization & Disposition
- PBS 20 Safeguards and Security
- PBS 30 Soil & Water Remediation, Facilities Deactivation & Decommissioning
- PBS 100 Community & Regulatory Support

# Major Categories of the Integrated Priority List

1. Support Minimum Safe Operations & Essential Site Services
2. Cleanup Activities to meet Regulatory Milestones & Commitments
3. Progress in other EM Mission Activities

# Major Categories of the Integrated Priority List

## 1. Support Minimum Safe Operations & Essential Site Services

Activities necessary to maintain facilities or systems in a state of operational readiness, includes Site Safeguards & Security

## 2. Cleanup Activities to meet Regulatory Milestones & Commitments

Activities necessary to comply with Federal & State Regulations:

- Comprehensive Environmental Response, Compensation and Liability Act (CERCLA)
- Resource Conservation and Recovery Act (RCRA)
- Federal Facility Act (FFA)

These regulations primarily focus on cleanup and monitoring activities associated with Solid Waste (PBS 13), Liquid Waste (PBS 14C) and Soil & Water Remediation (PBS 30).

## 3. Progress in other EM Mission Activities

Primary focus in this category is mission activities associated with Nuclear Materials and Spent Nuclear Fuel stabilization and disposition (PBS 11C and PBS 12), Facility Deactivation & Decommission (PBS 30) and general site infrastructure upgrades



# SRS EM Clean Up Program & IPL Categories

## PBS 11C

**Nuclear Materials  
Stabilization  
& Disposition**

- Min Safe
- Make Progress

## PBS 12

**Spent Nuclear  
Fuel Stabilization  
& Disposition**

- Min Safe
- Make Progress

## PBS 13

**Solid Waste  
Stabilization  
& Disposition,  
Infrastructure**

- Min Safe
- Regulatory  
Commitments
- Make Progress

## PBS 14C

**Radioactive  
Liquid Tank Waste  
Stabilization  
& Disposition**

- Min Safe
- Regulatory  
Commitments

## PBS 30

**Soil & Water  
Remediation,  
Facilities**

- Min Safe
- Regulatory  
Commitments
- Make Progress

## PBS 20

**Safeguards &  
Security**

- Min Safe

## PBS 100

**Community  
& Regulatory  
Support**

- Min Safe

- General Discussion of the 2016 and 2017 Integrated Priority Lists (Separate Documents)
- DOE-SR requests comments and inputs from the CAB for Fiscal Year 2018 by April 30, 2016